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        SUMMARY 

The Kalat-Quetta-Chaman (KQC) road covering an overall 231 km of National Highway (N-
25) starts near Kalat city and ends at Chaman, a border town close to Afghanistan. It 
traverses through five districts (Kalat, Mastung, Quetta, Pishin, and Qila Abdullah) of 
Balochistan Province. 
National Highway Authority (NHA), Ministry of Communication and Works, Government of 
Pakistan (GoP) initially started widening and improvement of KQC road (N-25) in 2006 with 
ADB Loan No. 2019. For execution purpose, the road was divided into four sections namely; 
(1) Kalat - Khad Kocha section, (2) Khad Kocha – Quetta section, (3) Quetta - Jungle 
Piralizai section, and (4) Jungle Piralizai – Chaman section. Sections 1 and 3 (covering 120 
km) were completed in 2010. The remaining sections (2 and 4) covering 111 km could only 
partially be completed due to worst law and order situation and subsequent expiry of ADB 
loan. 
With an assurance of funding of US$ 90 million by the United States Agency for International 
Development (USAID) in October, 2013, NHA assigned the balance / leftover works in 
sections 2 and 4 to M/s Frontier Works Organization (FWO) on EPC Lump sum basis in 
March 2014 for which formal contract agreement between NHA and FWO was signed on 
June 02, 2014. USAID has presently allocated US$ 63.79 million under a Project 
Implementation Letter signed on May 12, 2014. 
 
At the end of January, 2015, the status of the Project was as follow 
 

        Khad Kocha Quetta Section - 2 (length 54 km) 

 

The progress remained very slow during the reporting period due to cold weather. 
Construction of some of the road components were completed by FWO The work on. 
Asphaltic Concrete Base Course (ACBC) and Asphaltic Concrete for Wearing Course 
(ACWC) remained suspended. 

Culverts construction was in progress at seven locations. Physical progress on construction 
of Box culverts and Pipe culverts were 22 % and 44 % respectively. Construction of retaining 
walls was  in progress at one location i.e. km 98+03 to km 98+220 and 96 % work of 
retaining walls were completed. 

Over all physical Progress was 69.19%.Accrued expenditure is US$15.305 M until the end of 
reporting month. Out of which US$ 2.211 M has already paid as Pre-construction cost.  

Jangle Piralizai Chaman Section - 4 (length 57 km) 

 

Construction of the road components namely Sub Grade and Sub Base and Aggregate Base 
Course was in progress in reaches fro Km 107+775 to  Km111+00 and 113+850 to 115+00 
to Km 113 and work on Asphaltic Concrete Base Course (ACBC) and Asphaltic Concrete for 
Wearing Course (ACWC) remained stopped due to cold weather. 

Culverts construction at Km 65+42, 65+700, 68+450,68+950,74+460,76+125, 76+315, 
87+487 and Causeway at 96+219 was in progress. Physical progress on construction of Box 
culverts and Pipe culverts were 38 % and 77 % respectively. Construction of retaining walls 
was also in progress at various locations and 56 % works were completed. 

Overall Physical Progress achieved is 53.28%.Accrued expenditure is US$ 22.306 M until 
the end of reporting month. Out of which US$ 4.167 M has already paid as Pre-construction 
cost.
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COMMENTS / ISSUES / ACTIONS NEEDED 

 NHA and FWO need to consult pavement experts on the matter of laying of new Asphalt 

Concrete Wearing Course (ACWC) over the existing Asphaltic Base Course (ACBC) 

executed earlier by the previous contractors, the riding quality appeared to be wavy. Any 

necessary pre-treatment / rectification measures may be adopted.  

 Implementation of Quality Control Protocol (QCP) is the prime responsibility of the 

Construction Contractor (FWO), M&E Consultants (AGES) shall perform Quality Assurance 

and progress monitoring to verify the levels of workmanship and quality of materials as 

deigned in the design/drawings and technical specifications. FWO was supposed to submit 

their quality control plan to provide basis for the AGES quality assurance plan. Submission of 

QCP is still awaited. 

 Khojak Pass area is snow bound and the road gradient is more than 4% at various locations. 

The matter was discussed with NHA and FWO. FWO has stopped all other activities of road 

work except hill side cutting and causeways construction at Khojak Pass area on the 

directions of NHA. PM FWO requested an early decision about change of Flexible Pavement 

to Rigid Pavement during meeting with COR USAID held on 19th January 2015.  COR USAID 

took one week time for further consultation with in USAID and directed NHA to submit  formal 

request  with valid justification.  

 The construction work is still in progress on 6 out of 15 causeways in Khojak pass area of 

Section - 4 with revised (improved) design. Chief Structure engineer/ Technical Specialist 

CAT 1 AGES was of the view that in absence of any indication of NSL on drawings, it is not 

possible to review/ comment on submitted drawings. Action on part of NHA is still awaited.  

 

  The contractor has started dumping / laying / compaction of Aggregate base coarse for 

shoulders at different locations in section – 4. The contractor was advised to expedite the 

laying / compaction of ABC for remaining reaches in order to avoid detrimental effect to the 

carriageway. 

  

 The locations of village ramp roads had been identified by the NHA. FWO had started the 

work on village ramp roads in both sections for 100% completion of earth work 

milestones.FWO had not followed the proper sequence of construction activities as per 

milestones break up. Furthermore, there is no follow up on this on part of NHA. 

Drawings/design were not shared.NHA were requested for provision of the same for effective 

monitoring of ongoing activities.  

 R.O.W issue in a length of 1.75 kms (from Km 111+950 to Km 113+700) is yet to be resolved 

in section 4.It is military land and as informed by NHA, Ministry of Communications  has 

taken up the issue with Ministry of Defense to resolve the issue at the earliest. 

 It was observed that brick masonry wall in between the two units of battery cell culvert at RD 

68+450 & RD 68+950  will restrict the water way in section 4.It was decided to reconsider the 

design as per site location. Revision/improvement in design / drawings is yet to be shared by 

NHA. 
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 PD NHA committed to provide bridge design to FWO  by 15th February2015.The issue was 

discussed in detail during COR USAID visit from January 18 to 22, 2015.Action shall be 

taken accordingly for timely execution of activity as construction of bridge and 15 causeways 

are clubbed in one milestone. 

 

 Profile drawings of sub-section 11 and 12 of Jangle Piralizai – Chaman road have been 

shared with AGES. The work is in progress while the plan, sections, structures design and 

drawings are yet to be shared for review and validation. 

 

 FWO staff was advised to share the specified tests for  RCC pipes to be used in the pipe 

culverts. 

 NHA has not yet shifted the sui gas pipe line at Km 96+615 and Km 98+044 as pointed 

earlier in section 2 of the project. The matter needs early attention of NHA in order to avoid 

any mishap. 

 No improvement has yet been observed in stone masonry executed on wing walls of pipe 

culverts and retaining walls at section 2. The said work requires rectification as per drawing 

and specification. Contractor has stopped the work on stone masonry D/S of Box culverts at 

Km 110+373, the stones being used were not in accordance with NHA General 

specifications clause 411.3.1. No action has been taken by FWO to rectify the defective 

works as per drawing, design and specification. 

 Implementation / compliance on the decision taken in coordination monthly meetings are not 

satisfactory. NHA has to ensure to implement the decisions for smooth execution of project. 
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1 PROJECT BACKGROUND 

N-25 road linking the port city of Karachi with the border town of Chaman is a vital route for 

providing sub regional connectivity and facilitation of cross border trade between Pakistan, 

Afghanistan, Iran and Central Asian Republics. In March 2004, the Asian Development Bank 

(ADB) and the Government of Pakistan entered into a loan agreement to initiate the Balochistan 

Roads Development Sector Project (BRDSP), which included the rehabilitation of 16 provincial 

roads through the Provincial Communications & Works Department, and covered the widening and 

improvement the Kalat – Quetta - Chaman (KQC) road by the National Highway Authority (NHA). 

For effective execution of the project, KQC road was divided into four sections. Work on section1 

and 3 commenced in the year 2006 and was scheduled for completion in the year 2008 but 

eventually completed in November 2010. The remaining two sections 2 and 4 commenced in the 

year 2009 and were scheduled for completion in August 2010. Due to worst law & order situation 

and subsequent expiry of ADB loan sections 2 and 4 were suspended in August 2012. 

NHA held negotiations with USAID office in Pakistan for provision of funding for the remaining as 

well as some essential additional works as funding from GoP was not readily available. Expanding 

its portfolio in assisting the people and Government of Pakistan, USAID pledged to provide funding 

for the rehabilitation and repair of National Highways in Pakistan. Accordingly, an Activity 

Agreement (No. 391-016-DOD) was signed on October 11, 2013 between USAID and NHA 

wherein US$ 90 million were allocated for Strengthening and Improvement of Kalat – Quetta – 

Chaman (KQC) section of National Highway (N-25) in Balochistan. 

In consultation with EAD of the Ministry of Finance and NHA, USAID determined FWO as the 

appropriate construction contractor for this project because FWO had been an excellent performer 

in high risk areas of Pakistan and fully capable of completing the construction/ rehabilitation of the 

Kalat - Quetta - Chaman Road. This decision was based upon the unique capabilities that permit 

FWO to operate in high treat / high security areas including its ability to utilize Pakistani Military 

unit(s) to provide security around its construction projects. 

NHA accordingly assigned construction contract for the balance / leftover works in sections 2 and 

4 to M/s Frontier Works Organization (FWO) on EPC Lump sum basis in March 2014, for which 

formal contract agreement between NHA and FWO was signed on June 02, 2014. FWO has to 

complete the works within 18 months. 

Of the overall agreed amount of US$ 90 million, USAID on May 12, 2014 issued a Project 

Implementation Letter (PIL) No. 391-016-DOD-PIL-01allocating US$ 63.79 million for the balance / 

leftover works. The expiry date of the PIL is December 31, 2015. 

 

1.1 Location 

The project area falls in five districts namely Kalat, Mastung, Quetta, Pishin and Qila Abdullah of 

the central and northern Balochistan Province. The KQC road portion of the N-25 originates at 

Kalat city, traverses through the provincial capital Quetta and ends at Pakistan – Afghanistan 

border at Chaman. 
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1.2 Implementation Arrangements 

The Economic Affairs Division (EAD) along with NHA will establish a Project Steering Committee 

(PSC) to provide oversight and guidance, and approvals required for smooth and timely 

implementation of the project activities. The PSC will be chaired by EAD and will comprise 

representatives of USAID/Pakistan, NHA and FWO involved in the planning and execution of the 

project activities. 

Under the overall direction and responsibility of NHA, the PSC will authorize the establishment of a 

Project Management Unit (PMU). The PMU will act as the secretariat for the Steering Committee, 

reporting on all aspects of Project implementations, including financial management. 

NHA has accordingly established the PMU working under Project Director (PD NHA), having the 

authority to carry out the works to be financed under this FAR Agreement. Accordingly, PMU is 

fully responsible for carrying out these works or for contracting for the performance of these works, 

for supervising the construction contractor, and for ensuring that the contractor diligently 

undertakes the work and provide the necessary equipment, skilled and unskilled labor, and 

efficient supply of materials to ensure uniform and continuous progress. 

Kalat – Quetta - Chaman Road (N-25) is an EPC (Engineer, Procure & Construct) form of contract. 

FWO is fully responsible for the design and construction of the project in conformity with 

specifications and standard engineering practices. Engineering General Consultants (EGC) is 

providing design and quality control services to FWO.  

USAID being the donor / funding agency of the KQC-RP has tasked AGES Consultants under 

Construction Monitoring and Evaluation Program (CMEP) to provide services for the construction 

monitoring, quality assurance, environmental compliance oversight, and payment certification for 

the satisfactorily completed milestones of the project on behalf of the USAID. 

 

1.3 Scope of Work 

USAID has pledged to finance the remaining construction in sections 2 and 4, which covers 111 

kilometers of the road. Scope of work include widening sections of the road, earthwork, grading 

and paving, as well as construction of four new bridges, drainage features and retaining structures. 

The expanded and improved road infrastructure will aid in increasing security and stability in the 

region, as well as facilitate improved communication, trade and national cohesion in the area. The 

improvements will also assist in providing local populations with greater economic opportunities, 

thereby reducing poverty and providing improved access to education, health-care services, 

markets, and other social services. The table below presents the status of Kalat – Quetta - 

Chaman road rehabilitation indicating the works to be financed by USAID under the Activity 

Agreement. 
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Status of Kalat - Quetta - Chaman Road  

Section  Description 
Length 

Km 
Status 

1 Kalat - Khad Kocha 60 Completed with ADB assistance 

2 
Khad Kocha– 

Quetta 
54 

Partially completed, to be completed with 

USAID financing under PIL No. 391-016-

DOD-PIL-01. 

3 
Quetta - Jungle Pir 

Ali Zai 
60 Completed with ADB assistance 

4 
Jungle Pir Ali zai n- 

Chaman 
57 

Partially completed, to be completed with 

USAID financing under PIL No. 391-016-

DOD-PIL-01. 

 Additional works 53 
Not started; to be completed with USAID 

financing under a separate PIL. 
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1.4 ALIGNMENT SKETCH – KHAD KOCHA – QUETTA (SECTION 2) 
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1.5 Physical Progress Section-2 
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1.6 ALIGNMENT SKETCH – JANGLE PIRALIZAI – CHAMAN (SECTION 4) 
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1.7 Physical Progress Section-4 
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2 CONSULTANT’S ACTIVITIES DURING THE REPORTING PERIOD 

The M&E Consultants under took the following major activities during the reporting period. 

2.1 MEETINGS / PRESENTATIONS 

i. Coordination Meeting was held on 16th January, 2015 at AGES Office, Quetta 

 under the chairman ship of Mr. Saleem Raza PM Ages, KQC Road Project, 

 Quetta. Minutes of  the meeting are attached as Annexure – IV. 

 

 

ii. Review Meeting of Kalat Quetta Chaman Road Project was held on 19th 

 January, 2015 at FWO 492 Group Office, Quetta under the chairman ship of Brig. 

 Rahimuddin Ahmed Faruqi. Minutes of the meeting are attached as Annexure – 

 IV. 

 

iii. Coordination Meeting was held on 19th January, 2015 at NHA Office, Quetta 

 under the chairman ship of Muhammad Ilyas Afzal, Member NHA Balochistan. 

 Minutes of the meeting are attached as Annexure – IV. 

 

iv. Orientation Meeting to develop consensus regarding milestones to be considered 

for payment was held on 22nd January, 2015 at AGES Office, Quetta under the 

Chairman ship of Mr. Saleem Raza, Project Manager AGES KQC Project Quetta. 

FWO came on the same page about claiming of Milestones and exercise done on 

the basis of five kilometers from anywhere clubbed together, as directed by COR 

UDAID, for next IPC may be helpful in easing out financial problem.  Minutes of the 

meeting are attached as Annexure – IV. 

 

2.2 CONSTRUCTION MONITORING 

During the reporting month, M&E staff carried out routine site visits of both the sections. 

Following activities were observed: 

 Ensure that the construction works were carried out in accordance with approved 

drawing, design and specifications. Furthermore, implemented proper quality control 

procedures and other agreed protocols in the QAP at site to ensure the quality.  

 Besides regular visits , joint site visits with representatives of FWO / EGC were carried 

out on the following dates: 

Section 2 

1st January 2015 

17th January 2015 

24th January 2015 

31st January 2015  
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Section 4 

11th  January 2015 

25th January 2015  

 Construction problems / issues were observed and their resolutions were shared with 

PM FWO / EGC for corrective actions.(Reports attached)  

 Conducted follow-up / coordination meeting with FWO / EGC and PD NHA on 16th 

January 2015.(Minutes attached) 

 Site visit reports prepared by the field staff and construction activities reported with 

progress photos. 

 Improvement in workmanship has been observed in fixing of steel, formwork, water 

cement ratio and construction materials but the chance of improvement is still there. 

 In section – 4, it was observed that on downstream of the culverts at Kms. 100+915, 

104+406 and 105+990 scouring has affected the bed level of Nullah, FWO was advised 

to seek the opinion of Consultants about possible revision of design of apron / cut off 

wall. The Contractor has stopped the work till decision of Consultants. 

 In section – 2, it was observed that protection work on downstream of Culverts at Kms. 

77+595, 96+615, 84+961 and 110+373 has been executed on revised design ,approval 

of which not shared with AGES so far.  

 

2.3 LABORATORY AND FIELD TESTING 

AGES Lab Team independently as well as jointly with FWO / EGC performed following 

different tests. 

(a) Compressive strength for concrete. 

(b) Aggregate quality tests for concrete. 

(c) ABC material quality tests and FDT. 

(d) Sub Base material quality tests & FDT. 

(e) Embankment / Sub-grade quality & FDT. 

(f) Bricks compression / absorption tests. 

(g) Rip Rap material quality tests. 
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2.4 ENVIRONMENTAL COMPLIANCE  

 The M&E consultants continued to liaise with relevant stakeholders about environmental, 

compliance and other concerns relating to the strengthening / improvement of the vital 

national traffic corridor. 

 FWO was advised for demonstrating good environmental practice in conformity with the 

construction environmental management plan. 

 FWO was advised to use Personal Protective Equipments for safety of staff at site. 

 Though dust pollution was being controlled on some places, FWO was advised to give 

more emphasis on regular sprinkling of water on dusty road in entire section of Khojak 

Pass. 

 Environmental Monitoring Report is attached as Annex-II. 

 

2.5 SECURITY SITUATION 

Security Situation report is attached as Annex-III. 
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ANNEXURES
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ANNEXURE-I 

M&E Staff 
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M&E STAFF 

The following members of the M&E Team were involved at various activities of the project 

progressed. Other staff members will be mobilized according to demand of work load. 

PROJECT MANAGER OFFICE – STAFF DEPLOYMENT 

S. No Name  Designation 

1 Saleem Raza Project Manager 

2 Mohammad Aamer Khan Provincial Coordinator 

3 Saeed Rehman Quality Assurance Manager 

4 Gul Muhammad Khoso 
 
 
 

Environmental Compliance Officer 

5 Qazi Amanullah M&E Specialist 

6 Muhammad Kaleem 
Nasir 

M&E Specialist 

7 Inayat ullah Shah Field Manager 

8 Nadeem Amir Office Engineer 

9 Saqib Sarwar Field Manager 

10 Muhammad Ashraf Field Monitor 

11 Abid Iqbal Field Monitor 

12 Shahid Jan Field Monitor 

13 Naeem Jan Senior Surveyor 

14 Asad Ayub Auto Cad Operator 

15 
 

Capt. (R) Farid-ud-din Security Expert / Advisor 

16 
 

Major (R) Shahid Tanvir Security Officer 

17 Zahir Gul Manager Admin/ Finance 

18 Syed Abdullah Shah Accountant 

19 
 

Matloob Hussain Admin Officer 

20 
 

Muhammad Sohail IT Officer 

21 Mustafa Ali Assistant Accountant 

22 
 

Fakhar Ahmad Receptionist 

23 
 

Asmatullah Admin Assistant 

24 Muhammad Zahoor Quantity Surveyor 

25 
 

Kamran Saddique Computer Operator 
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LABORATORY STAFF 
 

S. No. Name  Designation 

1 Masood Ahmed Material Specialist 

2 Aurangzeb Material Engineer 

3 Niaz Ahmed Senior Lab Technician 

4 Ather Hussain Senior Lab Technician 

5 Muhammad Ajmal Lab-Technician 

6 Nadeem Ahmed Lab Assistant 

7 Muhammad Imran Lab Assistant 

 
 
PESHAWAR BASED STAFF 
 

S. 
No. 

Name  Designation 
 

1 Nasir-ul-Mulk Project Advisor 
Intermittent 

2 Muhammad Ishaq Technical Specialist Cat-1  
(Chief Structure Engineer) 

3 Tahir Kamran Senior Technical Specialist 

Full time 4 Abid-ul-Haq Quantity Surveyor 

5 Waqas Ali Jr. CAD Operator 
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ANNEXURE-II 

ENVIRONMENTAL MONITORING REPORT 
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Environmental Monitoring 

 

 

Environmental Compliance Officer:                                          Gul Mohammad Khoso 

Dates of Visit:                                                                     05/01/2015, 08/01/2015, 

17/01/2015, 26/01/2015 and 

29/01/2015 

  

Persons Consulted at Site: 

Mr. Mohsin Khan, 

Environmental Engineer FWO 

Capt. Ammar, FWO 

Mr. Rafiq ur Rehman, Inspector 

EGC 

Mr. Sajid Hussain, Chief 

Surveyor FWO 

Mr. Muhammad Naveed, 

Supervisor FWO 

Mr. . Mohammad Bashir, 

Supervisor FWO 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             

Work Status: 

 Work in progress 

 Work Stopped 

 Work Completed 
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Kalat Quetta Chaman Road Project Section 2 & 4 

Monthly Environment Monitoring Report No. 3 

 

This is the monthly monitoring report for the project of Kalat-Quetta - Chaman Road. 

The report mainly presents the Environmental Monitoring for the project from 1st January 

to 31st January 2015. The FWO has submitted the water quality and noise level test 

reports as required under Environmental Mitigation & Monitoring Plan volume – II (Table 

3a). The task was assigned to the “Societe General Surveillance” (SGS) Pakistan 

Environmental Services Private Limited, who carried out the tests during the month of 

December, 2014. The result of each aspect is discussed below:- 

  

Water Quality 

Ground and surface water quality tests at Shela Bagh water point and Frontier 

Constabulary (FC) check post, Mastung were carried out as contained in (Table 3a) of 

EMMP.  

 

Noise Level 

The noise level tests at the locations of sensitive receptors along Section-2 and Section-4 

mentioned in Annex – IV of EDF were recorded for vehicular traffic. The noise levels 

exceeded slightly as compared to the National Environmental Quality Standards. The FWO 

was advised to carry out the noise level tests at the boundary of noise sensitive receptors 

for the heavy equipment and machineries as given in EDF (Annex V) and also suggested in 

the EMMP (Volume II). 

  

Air Quality 

The air quality tests have not been carried out by FWO as yet. The FWO was directed to 

carry out the air quality tests as required in EMMP (Table 3a).  
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Environmental Monitoring Check List 

Environmental monitoring check list for the site (section-2 & section-4) is discussed in the 

following table:- 

 

 

 

 

Environmental Monitoring Check List for the Site 
EMPR NO.03 

January, 2015                                                                                                                                                                                                                 

Activity Monitoring 

Indicators 

Observations 

Material storage, 

handling and use 

Dust pollution and 

sedimentation loading 

During site visit, loaded 

vehicles/dumpers were 

found without proper cover 

to prevent spillage (Refer to 

plate #1).  Among the FWO 

sub-contractors, protocol 

compliance on proper 

handling of construction 

material was found missing 

during side drains, culverts 

and retaining walls 

construction. FWO staff was 

advised to take appropriate 

measures for covering the 

loaded vehicles and proper 

handling/positioning of 

material especially in urban 

areas of the road (Refer to 

plate # 2). 

The installation work of 

emission control device in 

the asphalt plant at Shela 

Bagh was found in progress 

(See plate # 3). The issue of 

excessive dust emission 

though asphalt plant was 

highlighted from time to 

time by the “AGES”. 
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ADVICE TO NHA / FWO FOR THE WORK PLAN OF NEXT MONTH 

 

The following proposed construction works to be carried out in the month of February 

2015, will have potential environmental impacts:- 

  

1. The excavation for side drain in section-2. 

2. The slope cutting of shoulders in section-2. 

3. Embankment work in section-2. 

4. Sub base in section-4. 

5. Construction of culverts in section-2 and section-4. 

6. Construction of side drains in section-2 and section-4. 

7. Construction of retaining walls in section-4. 

8. Rock cutting for widening of road in section-4. 

9. Construction of access/link roads in section-2 and section-4. 

 

Environmental Monitoring Check List for the Site 

Activity Monitoring 

Indicators 

Observations 

Excavation, cutting and 

filling 

Soil erosion & stability 

and surface water 

contamination. 

 

 

The excavation process 

continued   in section-2 and 

section-4 of the road. The 

rock cutting for the purpose 

of road widening was carried 

out in re-aligned portion  at 

RD 2+775-section-4 (Refer to 

plate #4). 

The excavation of side drain 

from RD 79+629 to RD 

79+760 in Section-2 was 

carried out. During the site 

visit, the sprinkling of water 

on some places of dusty 

road on Khojak pass was 

observed (Refer to plates# 

5&6). But there is still need 

to sprinkle the water in 

entire Khojak pass area of 

the road to control the dust 

pollution.  
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The FWO has been advised to comply with the mitigation measures such as; 

 

i) Proper material handling. 

ii) Traffic control & management. 

iii) Provision of PPEs to the labor / workers during construction activities. 

iv) Provision of ambulance and first aid facilities at construction activity sites. 

v) Sprinkling of water on temporary access roads and dusty road in Khojak Pass area. 
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PICTORIAL ENVIRONMENTAL DATA SHEET 
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Plate# 1 Dated 29.01.2015, RD 87+800 Section-4      Plate# 2 Dated 29.01.2015, RD 72+625  
Loaded Dumper needs to be covered to prevent      Section-4, Construction Material needs proper 

                           spillage                                                                  placement 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Plate# 3 Dated 08.01.2015 Dust Collector under       Plate# 4 Dated 08.01.2015 RD 2+775  
process of installation at Asphalt Plant, Shela Bagh   Section-4, Cutting of rock for widening of   
       road in re-aligned portion. The Ambulance   
       facility provided at site. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Plate# 5 Dated 29.01.2015 RD 87+800 Section-4,    Plate # 6 Dated 08.01.2015 RD 98+100  
Sprinkling of water in process to control the Dust    Section-4, another view of sprinkling of water  
Pollution.        In Khojak pass area of the road. 
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ANNEXURE-III 

SECURITY REPORT 
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Security Situation 

MONTHLY SECURITY REPORT- JAN 2015 

 

1. General. After the Peshawar Incident in which the Terrorists carried out ruthless massacre the 

Security Forces had launched a massive operation in Tribal as well as Urban areas. This has resulted 

partial hibernation of terrorist organizations and their activities have been installed to some 

extent. It is perceived that this could be a temporary phase and in near future the terrorist may 

strike back more violently. However notwithstanding the overall security situation in Pakistan,the 

AGES Employee are much comfortable  while operating in the area of project. 

 

2. Incidents Occurred During Current Month 

 

a. Quetta- Chamman Axis 

(1) On 07 Jan 2015, Security Forces carried out a search operation in surrounding area of 

Chamman and arrested a Terrorist Commander along with five other belonging to a 

banned organization. They were moved to unknown place for interrogation. 

(2) On 10 Jan 2015, two dead bodies were found near Pishin . The deceased were badly 

tortured to death.  

(3) On 23 Jan 2015, some unknown miscreants snatched a car from a person named Haji Abdul 

Haleem near Killa Abdullah. They also manhandled and on resistance injured him by firing. 

No arrest reported. 

(4) On 30 Jan 2015, the Security Forces carried out an operation in Gulistan and recovered a 

large cache of arms and ammunition. Four persons have been arrested.  

  

 

b. Quetta- Kalat Axis  

(1) On 07 Jan 2015, Security Forces carried out a search operation in area Mastung and 

exchange of fire took place between Security Forces and the miscreants. Resultantly one 

security person died. Two miscreants arrested and taken to Police Station for 

interrogation. 

(2) On 16 Jan 2015,Some unknown miscreant kidnapped driver of District Police Officer 

Mastung and taken along. No arrest reported. 

(3) On 17 Jan 2015, the terrorist exploded a remote control bomb near Neymuragh a place 

near Kalat. The bomb was planted on roadside. Three persons sustained injuries and a 

vehicle was destroyed. No arrest reported. 

(4) On 28 Jan 2015, some unknown miscreants set a passenger Coach on fire near Khuzdar.  

 

c. Quetta City 

(1) On 04 Jan 2015, some unknown miscreant targeted Mr Munir Ahmed on Saryab Road and 

killed him. No arrest reported. 

(2) On 07 Jan 2015, Security Forces along with the Police carried out a search operation in 

Pushtoon  Abab Quetta and arrested 12x Afghan National. They were taken to unknown 

place for interrogation. 
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(3) On 09 Jan2015, a bomb exploded on Prince Road during rush hours resulting death of 

05xPersons while injuring several. The bomb was planted in a Cycle. No arrest reported. 

(4) On 09 Jan 2015, some unknown miscreants threw hand Grenade on the house of Mr 

Muhammad Akbar,Asst Estate Office located in Wahdat Colony and vanished. No loss 

reported. 

(5) On 12 Jan 2015, the Security Forces carried out a search operation in Hazar Ghanji Area 

basing on confirmed intelligence report and arrested 01xSuicidal Bomber and Three 

Taliban including one commander. One suicidal Jacket, large quantity of explosive and 

cache of arms /ammunition recovered. The terrorist were taken to unknown place for 

further interrogation. 

(6) On 17 Jan 2015, two persons were kidnapped who were travelling in a bus coming from 

Taftan. The terrorist segregated them from rest of the passenger and took them along. No 

arrest reported. 

 

 

3. Advisory Issued to AGES- KQC (RP) Employees.   A Security Briefing was arranged for complete 

Field Staff and Security SOPs /Instructions were reviewed. All Field Staff have been advised to 

strictly follow the SOPs with more letter and spirit.   
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ANNEXURE-IV 

MINUTES OF MEETING
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MINUTES OF MEETING 

 

 

Date: 16.01.2015.                           Venue: AGES Office Quetta                                                                                    

 

 

Meeting was held on 16th January, 2015 in the office of AGES at Quetta. 

 

 

PARTICIPANTS 

 

1. Mr. Saleem Raza                                PM KQC Project. 

2. Mr. Saeed Rehman                                              QAM KQC Project. 

3. Lt Col Syed Zeshan Wali                                      PM FWO. 

4. Mr. Ramesh Raja                                                 PD NHA. 

5. Mr. Muhammad Kalim Nasir                                 M&E Expert SEC-2. 

6. Qazi Amanullah                                                    M&E Expert SEC-4. 

7. Mr. Gul Muhammad Khoso                                   ECO.  

8. Mr. Masood Ahmed.                                             Material Specialist. 

9. Maj (R) Shahid Tanveer                                       Security Office. 

10. Mr.  Zahir Gul.                                                      Manager A/F. 

11. Mr. Nadeem Aamir                                               Office Engineer. 

12. Mr. Aurangzeb.                                                     Material Engineer. 

 

AGENDA 

 

 Project Coordination. 

 Progress review and issues. 

 Any other important point. 

 

PROCEEDINGS 

 

 Meeting started with recitation from the Holy Quran. After Recitation and 

introduction, Project Manager welcomed the participants and shared 

overview of the ongoing activities, problems and issues of the project with 

the participants 

 

 Mr. Saleem Raza PM AGES informed the house that there is vast difference 

in progress data of AGES and FWO. 
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PM FWO responded that we compile the progress with some cushion to 

remain on safe side. 

 

 PM AGES also raised the issue of right of way in Pringabad area of Section 

– 2 which is the main cause of stoppage of work in the section.  

 

PM FWO mentioned that Major asphalt contractor Mr. Nizam Baloch was 

injured in bullet firing is main cause of of slow progress in the section 

although FWO already conducted some meetings with the contractor and 

the issue will soon be resolved.                            

 

 Mr. Saleem Raza expresses the need of asphalt plant to be set up in Luck 

pass area to save the time. And pringabad area should be made open to 

traffic as soon as possible. 

 

PM FWO responded that cash flow is the one of the major reason of slow 

progress, our actual work done is higher than the payments received by 

FWO. Mr. Ramesh Raja PD NHA added that all MB after endorsement   by 

the Member Engineering Coordination and account section were send it to 

USAID on 19th December, 2014. 

 

 Mr. Saleem Raza made it clear to FWO that all claimed Milestones should 

be complete in all respect for IPC clearance especially Earthen dowls and 

approach roads 

 

Mr. Ramesh Raja responded that all approach roads will be counted  

at the end of project and that will be the final numbers. 

 

 Mr. Saleem Raza criticized on the riding quality of work which was done 

before arrival AGES and according to contract agreement FWO is 

responsible for rectification of poor quality old work.                                                                

 

PD NHA clarify the matter by explaining that there is not a single meter in 

Section 2 and 4 which were not touched by FWO and NHA inspection team 

will check the overall quality of work and will submit a report for rectification 

of poor quality work. 

 

 PM AGES mentioned that NHA is not sharing Drawings/Designs officially. 

 

 PD NHA responded that all Design and Drawings are sharing with all 

stakeholders although to remove any deficiency a check list will be develop 

and all remaining drawing and designs will be shared soon. 
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 Mr. Saleem Raza pointed out that there is lot of difference between 

inventories and on site quantities. 

 

Mr. Ramesh Raja admitted that there is some variations on inventories and 

on site work and we are working on it, he also requested that these type of 

variations should be highlighted by all the stakeholders to resolve the 

problem. 

 

 PM AGES raised the issue of Wing walls and Retaining walls in Section – 2 

which are not in accordance to Drawing and BOQ and approval of these 

changes of design should be shared with approval of NHA. 

 

PD NHA mentioned that FWO after verification from EGC is bound to submit 

all these drawings to NHA for approval. 

 

 Mr. Saleem Raza pointed out the issue of rigid pavement  in Section – 4  

 

PD NHA informed that this issue is already raised in the concern ministry 

and will be resolved soon and also will also be discussed in the coming visit 

of USAID team. 

 

 PM AGES pointed out the issue of decision of Bridges and multi cell 

culverts. 

PM FWO assured that decision of Multi cell culverts is finalized and Drawing 

/ Design will be shared soon. 

 Mr. Saleem Raza PM AGES raised the Environmental compliance issue in 

Khojak pass area. Mr. Gul Muhammad Khoso ECO AGES also added that  

environmental conditions are deprived as compare to the last month, rock 

cutting waste disposal in Section – 4 is not proper which is resulting in bed 

environmental conditions. 

 

 PM FWO responded that due to draught condition availability of water was 

less but now conditions are improved. 

 

 Mr. Gul Muhammad Khoso also informed the house that during quarter 

ending 31st December it was observed that child labor are being used by the 

sun contractor in section – 4. 

 

PM FWO assured that matter will be deal strictly and no child labor will be 

used in future. 
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PM was grateful to the participants for their input which would prove 

beneficial and meeting ended with note of thanks from the Chair. 
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Record note of meeting 

 

Progress Review Meeting of Kalat Quetta Chaman Road Project was held on 19th 

January, 2015 at FWO 492Eengineer Group Office, Quetta Cantt under the 

chairman ship of Brig. Rahimuddin Ahmed Farooqi. 
 

The following attended the meeting: 
 

 
 

1. Muhammad IlyasAfzal Member NHA Balochistan 

2.  Mr.Shahid Khan General Manger NHA 

3.  Mr. Ramesh Raja PD NHA 

4.  Mr.Farhat Ali Shah Banori COR USAID 

5.  Mr.JalilRehman Engineer USAID 

6.  MrDawoodKhan M&E Specialist USAID 

7.  MrAyub Khan Admin Officer USAID 

8.  Mr. AzizulHaque AGES Partner 

9.  Mr. NasirulMulk Project Advisor 

10. Mr. Tahir Kamran Senior Technical Specialist 

11. Mr. Ishaque Senior Technical Specialist Cat-1 

12. Mr. SaleemRaza PM KQC Road Project 

13. Rana Muhammad Aamer Khan Provincial Coordinator / Chairman - RHC 

14. Mr. SaeedRehman QAM KQC Road Project 

15. Lt Col Syed ZeeshanWali PM FWO. 

16. Lt Col.Syed Hassan Abbas Zaidi AA&QMG 

17. Mr.NaveedHaider Project Coordinator EGC 

18. Mr.MohammedAkmal CQS(FWO) 

19. Gul Syed PM EGC 
 

AGENDA 
 

 Project Briefing 

 Progress review and related issues. 

 Any other important point. 
 

 
 

PROCEEDINGS 
 

 Meeting started with Welcome from the chair and asked PM FWO to 

proceed with the detailed briefing/presentation. 

 PM  FWO  highlighted  the  project  economic  significance,  social 

importance,  current  status  of  ongoing  site  activities,  physical  and 

financial progress achieved challenges ahead and FWO commitment 
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to this important life line of the country. He also informed that work is 

in progress on Khadkoocha-Quetta section and Jangle Pir Alizai- 

Chaman section of the project and a financial progress of 30% had 

already been achieved and elapsed time is 40%. 

 ROW issues in Section 2 (Km88+600 to Km89+300) and in Section 4 

(Km111+950 to Km113+740) were mentioned by PM FWO.PD NHA 

informed  that  ROW  issue  in  Section  2  stands  resolved  while  in 

Section 4, 1.7Km (From Km 111+900 to Km113+600) is still to be 

sorted out and efforts are underway  with the authorities concerned. 

 PM FWO indicated the hurdles being created due to Relocation of 

utility services.GM and PD NHA assured measures would be taken to 

resolve the issue. 

 PM FWO desired early resolution of design of Bridge at KM 79+500.He 

elaborated that design submitted by EGC is not feasible and 

uneconomical to build and requested NHA to provide the design as 

initially no design has been shared with FWO. After detailed discussion 

PD NHA committed to provide bridge design to FWO within one month 

time. 

 PM FWO shared his concerns regarding milestones breakup as most 

of the activities are based on 5 km (single stretch) completed which is 

not realistic. Cutting is clubbed with earthen dowels, ramp roads, side 

slope and side toe. Payment of ABC of carriageway is linked with 

completion of ABC shoulders .Bridge is clubbed with 15 causeways 

and similarly Retaining wall, toe wall and side drains are clubbed in 

one milestone. He added that work done to the tune of amounting 

Rs1858 millions has been completed out of which only Rs. 606.081 

million was paid as pre construction cost. Mature liability is Rs 1252 

million. He emphasized that smooth cash flow is lifeline of successful 

completion of any construction project. He suggested that milestone 

may be based on1 Km instead of 5 km (single stretch) and activities 

which are completed at the end of Asphaltic courses (Earthen dowels 

and Link roads) may be treated as spate milestones. Farhat Banori 

COR USAID explained that Milestones were framed after deliberations 

with  all  stake  holders  and  re-arrangement  of  milestones  is  not 

advisable at this stage. He directed AGES consultant to share their 

working for completed milestones as per PIL with FWO for facilitation 

purposes. He advised NHA for early processing of IPC 2 and fulfills all 

codal formalities according to PIL within stipulated period as per 

agreement.  He  further  added  that  at  least  two  week  time  is  also 
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required for their internal review and verification/certification by M & E 

consultant. 

 PM  FWO  requested  an  early  decision  about  change  of  Flexible 

Pavement to Rigid Pavement on Khojak Pass due to high gradient, sharp 

curves, heavy snowfall, weak sub grade soil and heavy traffic volume. 

COR USAID asked for one week time for further consultation with in 

USAID. He also directed that formal request shall be submitted to USAID 

in this regard with solid justification by NHA.USAID team also showed 

their concerns on status of additional works and directed NHA to prioritize 

the components of additional works for remaining amount out of total 

committed fund of US$ 90 million. 

 PM FWO highlighted that FWO is executing the left over works on both 

sections, therefore, FWO cannot be responsible for Riding quality of 

already executed work and Major defects in previous executed work and 

was of the view and supported By Col ® Imtiaz (GM Planning FWO) that 

any rectification to Major defects in previous executed work is not the 

part of their agreement and will be  claimed. After detail discussion it 

was concluded that FWO and NHA will jointly identity and quantify 

defective works and it’s rectification as per agreement signed between 

NHA and FWO. 

 Lt.Col®  Imtiaz  suggested  construction  of  Weigh  Bridges  to  control 

overloading.GM NHA seconded the view and EGC was asked to prepare 

plans with proper requirements. NHA will identify the suitable locations for 

the same. 

  GM  NHA  added  that  environmental  impact  such  as  dust  on  the 

diversions and on Khojak Pass is causing great inconvenience to the 

users. Commander 492 Group agreed to provide Sub grade layer at 

the earliest to reduce the impact. 

 PM AGES praised the role of AGES as Monitoring Consultants and 

their  contribution  has  resulted  improvement  in  workmanship  and 

quality of work a lot over the period of time. He further added that inherent  

problem  of  scarcity  of  skilled  labour  in  the  area  requires rational 

approach by the monitoring consultants.PM AGES added that level of 

compliance of FWO on defective works is satisfactory. 

 
The meeting ended with a vote of thanks from the Chair. 
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Record note of meeting 

 

The first USAID progress Review Meeting was held at 930 Am on 19th January, 
2015 under the Chairman ship of worthy Member NHA Baluchistan in his office. 
 

The following attended the meeting: 
 

1. Muhammad IlyasAfzal Member NHA Balochistan 

2.  Mr.Shahid Khan General Manger NHA 

3.  Mr. Ramesh Raja Project Director NHA 

4.  Mr.Farhat Ali Shah Banori Senior Engineer/ COR USAID 

5.  Mr.JalilRehman Engineer USAID 

6.  MrDawoodKhan M&E Specialist USAID 

7.  MrAyub Khan Admin Officer USAID 

8.  Mr. AzizulHaque AGES Partner 

9.  Mr. NasirulMulk Project Advisor AGES 

10. Mr. Tahir Kamran Senior Technical Specialist AGES 

11. Mr. Ishaque Technical Specialist AGES 

12. Mr. SaleemRaza PM KQC Road Project AGES 

13. Rana Muhammad Aamer Khan Provincial Coordinator / Chairman - RHC 

14. Mr. SaeedRehman QAM KQC Road Project 

15. Lt Col Syed ZeeshanWali PM FWO. 

16. Mr.NaveedHaider Project Coordinator EGC 

17. Gul Syed PM EGC 
 

AGENDA 
 

 Project Briefing 

 Progress review and issues. 

 Any other important point. 
 

 
 

PROCEEDINGS 
 

 Meeting started with Welcome from Member NHA. He directed PD 

NHA to proceed with briefing of the Project. 

 PD NHA informed the participants on project history, its geographical 

and commercial importance, current status, issues and scheduled 

completion time. 

 PD NHA highlighted the ongoing site activities, physical and financial 

progress achieved, challenges ahead and NHA commitment to this 

important life line of the country. He also informed that work is in 
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progress on Khadkoocha-Quetta section and Jangle Pir Alizai- 

Chaman section of the project and a financial progress of 30% had 

already been achieved. 

 Regarding Reimbursement request, PD informed that IPC2 is being 

scrutinized in Account section NHA Headquarter.PM FWO informed 

that further processing of IPC 2 is linked with provision of valid Tax 

Exemption Certificate. Mr.Farhat Banori COR USAID advised NHA for 

early processing of IPC 2 and fulfills all codle formalities according to 

PIL within stipulated period as per agreement. He further added that at 

least two week time is also required for their internal review and 

verification/certification by M & E consultant. PD NHA responded that 

needful will be done. 

 PD NHA briefed about ROW issues. He informed that ROW issue in 

Section 2 is resolved and the contractor has been informed accordingly 

while efforts are underway to resolve ROW issue of  1.7 Km(From Km 

111+900 to Km113+600) in section 4 with authorities concerned. 

 PD NHA highlighted that due to high gradient, sharp curves, heavy 

snowfall, weak sub grade soil and heavy traffic volume for 

consideration  of  Rigid  Pavement  instead  of  Flexible  Pavement  in 

Khojak Pass. He requested PIL -01 may be amended accordingly. 

COR USAID took one week time for further consultation with in USAID. 

He also directed that formal request shall be submitted to USAID in 

this regard with solid justification by NHA.USAID team also showed 

their concerns on status of additional works and directed NHA to 

prioritize the components of additional works for remaining amount out 

of total committed fund of US$ 90 million. 

 USAID team also made it clear that work executed before mobilization 

of AGES consultant shall be verified/ certified by NHA.COR USAID 

added that the quarry approval tests and other documents may be 

shared with AGES for verification and record. 

 PD NHA explained the reasons for delay in design of bridge in Section 

4 at Km 79+500.He told that EGC has proposed multicell culvert, which 

was not acceptable to FWO, it being an expensive option. PD NHA 

requested FWO to come up with workable design and requested a 

time frame for that. He told that all designs/drawings are being shared 

by FWO with AGES. PM AGES advised for their transmittal through 

NHA. PD NHA responded that all Design and Drawings will be shared 

through proper channel. 
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 PD  NHA  added  that  environmental  impact  such  as  dust  on  the 

diversions is being taken care of. 
 

 

PM, FWO responded that due to draught condition availability of water had 

become very difficult but efforts are being made to improve the conditions. 

 PD praised the role of  AGES as Monitoring Consultants and  their 

contribution has resulted improvement in quality of work and their guidance 

in understanding the Milestones and preparation of IPCs. 
 

 
 

The meeting ended with a vote of thanks from the Chair. 
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MINUTES OF MEETING 

 

Orientation Meeting to develop consensus regarding milestones to be considered for 

payment was held on 22nd January, 2015 at AGES Office, Quetta under the chairman ship 

of Saleem Raza, Project Manager AGES KQC Project Quetta. 

Two sessions were held .The first session was attended by the following:  

: 

 

1. Mr. Aziz-ul-Haque    AGES Partner 

2. Mr. Nasir-ul-Mulk    Project Advisor AGES 

3. Mr. Tahir Kamran    Senior Technical Specialist AGES 

4. Mr. Ishaque     Technical Specialist AGES  

5. Rana Mohammed Amir   Provincial Coordinator 

6. Mr. Saeed Rehman    QAM KQC Road Project 

7. Qazi Amanullah    M&E Specialist Section 4 

8. Mr. Kaleem Nasir    M&E Specialist Section 2 

9. Mr. Saqib Sarwar    Field Manager Section4 

10. Mr. Shahid Jan    Field Monitor   Section4 

11. Mr. Abid Iqbal    Field Monitor Section 4 

12. Mr. Mohammed Ashraf   Field Monitor Section2 

AGENDA 

 

 Processing of IPC 

 Any other Point 

 

PROCEEDINGS 

 

 Meeting started with recitation from Holy Qur’an followed by Welcome from 

Mr. Saleem Raza, Project Manager KQC Road Project Quetta  

 .PM requested Mr. Aziz-ul-Haque to apprise the participants about the 

purpose of meeting and Mr. Nasir-ul-Mulk about processing of IPC in the light 

of Milestones set in the PIL. 

 Mr. Nasir-ul-mulk gave a background of exercise carried out with Tahir 

Kamran and field staff about every milestone that can be claimed and certified 

and those milestones which are not eligible for payment at this stage. 

 He pointed out that every milestone has to be completed in all respect 

 Milestone pertaining to earth work and scarification includes earthwork, 

dowels, village roads, side slopes as per drawing/design and specification. In 

Section 2 no Mile stone has been claimed for this component. In section 4, 

Milestones 1, 2, 4 and 5 can be claimed Milestone No. 3&9 have been 

claimed but in all that are claimed or can be claimed are subject to completion 
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of Village roads ,dowels  , side slopes as per drawing/design and 

specification. 

 Milestone of granular sub base and aggregate base course includes the 

components on the village roads as well. In Section 2 Milestones1, 2, 3 & 9 

have been claimed subject to preceding condition. Milestones 5&10 can also 

be claimed and likewise in Section 4, Milestones 1&3 have been claimed and 

Milestones 2&9 can also be claimed. 

 For Asphaltic Base Course &Prime coat, Milestones No.1&5 have been 

claimed in Section 2  Milestones No.2,3&10 can be claimed and in Section 4,  

Milestone No.3 has been claimed  but Mile Stone No.1 can also be  claimed  

 For D.S.T on shoulders, In Section 2 Milestone No.1, where .7 Km is left, and 

Milestone No.10 have been claimed subject to condition that the remaining 

portion completed before next IPC. In Section 4 Mile stone No.1 can be 

claimed. 

 For Tack coat and Asphaltic Concrete for wearing Course, Milestones 

No.9&10 can be claimed and Milestones No.1&5 have been claimed in 

Section 2 but there is observation on riding quality which has been conveyed 

to NHA in Section 4, no Milestone has been claimed. 

 Box Culverts can be certified subject to verification of apron and parapet .No 

Milestone can be certified in both the sections except Milestones No.1, 2 in 

section 2 where the work was carried out prior to mobilization of AGES team. 

In Milestone 3 at Km 74+512, Box culvert was substituted with Pipe Culvert 

.NHA approval is required before certification. 

 For Pipe Culverts, Milestones No.9&10 can be claimed in Section 2 .In 

Section 4, Milestones No.1,4,6, 7 &9 have been claimed but Milestone No. 

Milestone No.8 can also be claimed  

 For retaining wall/toe wall/side drain, Mile stone no.1has been claimed and 

no. other milestone can be claimed due to work not carried out according to 

specifications. In Section 4, Milestone No.10 can be claimed and Milestones 

No.1, 4 & 9 have been claimed. 

 Mr. Aziz-ul-Haque explained all the Milestones in detail and their certification. 

He said work completed prior to mobilization of AGES team will be certified by 

NHA but AGES team can give observation on anything significant. He 

reiterated that Mile Stone for earth work and scarification includes village 

roads, side slopes and dowels. For completion of this Milestone, all the 

components are to be completed as per drawings/design and specifications. 

Any change in design is required to be approved by NHA and vetted by 

USAID. If substantially complete, It may be paid conditionally subject to 

undertaking by FWO for its completion before submission of next IPC. He 

emphasized that to ease cash flow problem of FWO, they may be facilitated 

but not at the cost of quality. He underlined the importance of regular visits 

and desired frequency of field tests to be maintained as per demand of works 

on site QAP. 
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After conclusion of first session, Mr. Akmal from FWO was requested to join 

the meeting. He shared his presentation based on 5 km Milestone clubbed 

together from different reaches. He was advised to select the reaches in a 

manner they are from designated 5 Km. Milestone. Thereafter PM FWO Col. 

Zeeshan Wali came to meeting to discuss the issues related to Milestones 

and IPCs. 

 

 It was explained to him that as a prerequisite, Source approval Reports from 

client need to be attached. 

 Revised design/drawing of any component carried out as per site requirement 

needs to be approved by Client and vetted by USAID. 

 Foregoing deliberations about Milestones were discussed with him and quality 

of retaining walls and wing walls  in Section 2 was highlighted .His attention 

was drawn to the point that quality of  this component has been discussed  

time and again and it will hinder the certification of this Milestone. 

 PM FWO assured of taking corrective measures and would adhere to 

requirement of PIL in preparation of IPC  

 

The meeting ended with a vote of thanks from the Chair. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 71 

 

 

 

 

 

 

 

 

 

Project Photographs 
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USAID Team Site Visit  

January 18-22, 2015 
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Project Briefing at FWO Office Quetta 
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Inspection of (Jungle Piralizai to Chaman) Section 4 
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Khadkocha to Quetta (Section – 2) 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 76 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Excavation of wing wall at km 96+615   Form work of wing wall at Km   98+031 

Dated (1-1-15)      Dated (1-1-15) 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Completed excavation of apron for Box culvert  Retaining wall 98+131 t0 98+144, Dated (5-1-15) 

at Km 110+37, Dated (5-1-15)  

 
 
 

 

 

 

 

 

 

 

 

 

 

 

Lean of apron at Km 110+37, Dated (10-1-15)  Compaction of Back filling at Km 90+680  

(Box culvert), Dated (10-1-15)    

 

 

 

 

 



KALAT – QUETTA – CHAMAN ROAD PROJECT 

 Page 77 

 

 

 

 

 

 

 

 

 

 

 

 

Concreting at Km 90+966 of a Box culvert  Stone Masonry of Box culvert apron in progress 

Dated (15-1-2015)     at km 110+373, Dated (17-1-15) 

 

 

 

 

 

 

 

 

 

 

 

 

 

Backfilling of Box culvert at km 90+680   Stone Masonry of apron for f Box culvert at  

Dated (26-1-15)      km 110+373, Dated (26-1-15) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Earth work on village Ramp road at Km 95+440  Embankment work at km 88+400 to 89+200  

Dated (28-1-15)      Dated (28-1-15) 
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Jangle Piralizai to Chaman (Section – 4) 
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Spreading & compaction of sub base in progress at A view of performed slump test (built up drain,  
Km 113+950, Dated 1-1-2015     class A-1 concrete) at Km 60+850, Dated 6-1-2015 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

A view of Pouring concrete (Class A-1) for built            A view of rip-rap grouting in progress at Km 74+465 
up drain at Km 60+500, Dated 8-1-2015 Dated 11-1-2015 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Steel reinforcement of Rcc causeway (slab)  A view of Steel reinforcement of extended  
in progress at Km 96+219, Dated 15-1-2015  slab culvert at Km 87+487, Dated 15-1-2015 
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A view of sub base laying in progress at 114+025, A view of dumped ABC on shoulder at Km 
Dated 24-01- 2015   68+775. Dated 27-1-2015 

 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
  
 
 

AGES staff checking the width of ABC shoulder on In progress steel reinforcement of built up drain 
realigned portion at Km 1+950, Dated 24-1-2015 at Km 72+700. Dated 25-1-2015 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

A view of completed retaining wall at Km 87+665, Cutting & widening in progress on realigned 
Dated 27-1-2015  portion at Km 2+775, Dated 24-1-2015 
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Snow fall in Khojak Pass 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Snow fall in Khojak Pass 
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Lab Pictorial Data
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Collection of ABC material at km 90+966 for testing  Collection of common material to be field behind 

abutment of Box Culvert at km 90+680  

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Quartering / Gradation of course aggregate at Collection of embankment material for testing 
Mastung Laboratory jointly with EGC staff  

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Collection of sub base material from Borrow to be used from Collection of fine aggregate at km 65+055 to be used in Rip Rap 
km 110 to 114  
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Collection of sub base material from carriage way at Collection of sub base material from carriage way at 
km 109+975 for testing  km 108+500 for testing 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Cylinders have been kept in curing tank AGES Lab Quetta Brick crushing test at AGES Lab Quetta 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Quartering / Gradation of course aggregate at Mastung Brick crushing test at Shela Bagh Laboratory jointly with 
jointly with the consultants  EGC / FWO staff 


